
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
Date of Meeting:  Tuesday, August 14, 2007 

Time and Location:  2:00 p.m. – 4:00 p.m.  1st Floor Conference Room 
Wade Hampton Building 

Minutes Prepared By:  Pam Humphries 

2. Meeting Agenda 
1.  Call to Order 
2.  Adoption of Agenda/Approval of Minutes 
3.  SCEIS Project Overview and Status 
4.  Revised Rollout Schedule 
5.  SCEIS Financial Report 
6.  Other 

1. Attendance at Meeting 
Nat Kaminski, Chairman  Comptroller General’s Office 
Frank Rainwater  State Treasurer’s Office 
Ben Homeyer  House Ways and Means Staff 
Eddie Gunn  SC Budget and Control Board 
Jim Bryant  CIO 
Mike Garon  SC Department of Revenue (Sitting in for Ray Stevens) 
Brenda Hart  SC Department of Mental Health 
Sheila Breitweiser  SC School for the Deaf and Blind 
Marcia Adams  SC Department of Motor Vehicles 

Exofficio Members Present: 
Chuck Fallaw  Division of the State CIO 
Pat O’Cain  CIO (Sitting in for Jim Bryant) 
Chris Joye  SCEIS, Project Manager 
Chris Shuman  SCEIS 

Guest 
Mike Langrehr  Government Efficiency and Accountability (GEAR).  Formerly Maryland CIO.



3. Meeting Notes, Decisions, Issues 
a.  The Agenda was adopted as presented. 
b.  Chairman Kaminski noted he had a few corrections (typos only) to the minutes from the meeting held 

May 21, 2007.  Minutes were then adopted as amended. 
c.  Chuck Fallaw gave a brief overview of the project.  The budget request this year was for $3,200,000 in 

recurring funds.  However, we received $3.2 million in nonrecurring funds.  This is something that will 
have to be addressed next year.  Phase 1A “go live” date is November 5, 2007.  Phase 1B agencies 
will “go live” in March 2008.   The six Phase 1A agencies are as follows:  Comptroller General’s Office, 
State Treasurer’s Office, State Auditor’s Office, Wil Lou Gray, State Library, and Department of 
Insurance. 

d.  Mr. Fallaw then briefed the Committee on the Materials Management functionality, the Finance 
functionality and the Reporting functionality. 

e.  Activities that have been put into place since the last meeting:  Change Control Board has been 
established to control scope; senior managers have been assigned to oversee key areas such as 
SAP/STARS interface, funds management, cash by funded program and statewide chart of accounts; 
string and negative testing has been completed for MM, HR, and imaging; Integration testing was 
kicked off on Aug. 13 th . 

f.  The next topic Mr. Fallaw covered was Integration Testing.  Mr. Fallaw explained that there will be 3 
cycles of testing over an 8 week period.  SCEIS Team will make recommendations to EOC based upon 
the results of these tests.  Sheila Breitweiser brought up a point regarding accessibility. Ms. Breitweiser 
stated that it is SAP’s responsibility to insure accessibility after any revisions are made. 

g.  End User Training – workforce transition workshops will be held (3 hours) for the 6 agencies on Sept. 17 
– 21.  Core overview courses will be held Sept. 24 – 28 (10 hours).  SAP Transactionbased Courses 
held Oct. 1 – Nov. 30. 

h.  Legacy Freeze Period (Oct. 19 – Nov. 4) for the six agencies to get a balance as of a certain date and 
reconcile to that balance to enter into SAP. 

i.  Our goal is for SCEIS to get Phase 1A done by Nov. 5.  Then we can identfy minor enhancements for 
Phase 1B roll out, begin migrating the data for Phase 1B agencies and start training them.  Our goal is 
by early March, to roll out 1B agencies.  A change process will be implemented going forward. 

j.  Jennifer Lauer has been hired as HR/Payroll Lead.  Jennifer previously worked at OHR and the School 
for the Deaf and Blind.  Three fulltime employees to arrive Aug. 17.  Sam Jones and Karl McCottry on 
loan for the Budget and Control Board.  Vic Traywick and Donald Murray on loan for the Comptroller 
General’s Office.  Cindy Dyer and Chris Shuman to provide SAP experience. 

k.  Recommending 12 agencies to be included in Phase 1B:  Secretary of State, Election Commission, 
Indigent Defense, Department of Agriculture, Arts Commission, Museum Commission, Human Affairs, 
Minority Affairs, Public Service Commission, Workers’ Compensation, Financial Institutions and State 
Ethics Commission.  A motion was made to approve the revised rollout schedule for 1A and 1B and the 
first HR/Payroll rollout.  Approved. 

l.  Pat O’Cain updated the Committee on the SCEIS Financials.  Revenues: agency implementation funds 
of $2.7 million was to build out to the first wave agencies.  Through the end of FY 07, we have 
colllected $1.2 million of that $2.7.  Since FY 08 started, we’ve taken an additional payment from DMH, 
bringing us to within $186,000 of what we anticipated.  What this means is the 1A and 1B agencies 
have already paid their initial payment and many of them have the funds in set aside accounts to carry 
forward.  Under Other Funding, the $2 million is a proviso that is in place that will need to be covered 
from grant funding or some funding from the CIO’s office.  The Loans amount is a combination of two 
sources: Bank of America Master Leases through the Treasurer’s Office, and $2.7 million that was 
loaned from the CIO’s office.  Mr. O’Cain then explained the Implementation Costs and the Operational 
Costs. 

m. Agency Set Aside Slide was then reviewed.



4. Action Items 
Action  Assigned to  Due Date 

a.  Demo?  Would be glad to show you.  Chuck Fallaw  TBD 
Status 

b.  . 
Status. 

c. 

Status 

5. Next Meeting 
Date:  Tues., Sept. 11, 

2007 
Time:  11:00 a.m. 

12:00 p.m. 
Location:  CG’s 3 rd  floor conf. room 

Agenda:


